
CA-PMM
Project Name:

OCIO Project #:

Department:

Reporting Period: From: 9/1/16 To: 9/30/16

Total Percent Complete: 54.00%

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

CROS Project

 Executive Project 

Status Report 

0860-094

BOE

- Program Functional area's business rules are being reviewed by OCM liaisons for feedback and updates. The team is 

preparing training for the Subject Matter Experts who will be participating in project activities. 

- The IntegrationTeam developed 4 interface (as-is) process flows; contracts are in development for the Avaya and ISO 

consultants who will participate and advise on integration of the GenTax solutions with the Call Center's Avaya software 

and on security issues.

- Data quality rules continue to be applied to legacy data and data cleansing activities continue.

- A temporary environment has been set up to host the GenTax solution while the BOE is working with OTech to establish 

the Tenant Managed Service environment where the development, test, training and production environments will reside.

- BCP and SPR #4 preparation in progress. Team is accomodating the first wave of FAST arrivals.  Two change control 

items were processed this month:  change to the OTech hosting environment; modifications to the code that generates the 

Revenue Stream Reports.  The scheduler is developing the (state) implementation schedule.

- The OCM team established a communications resource library.
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CROS Project

 Executive Project 

Status Report 

0860-094

BOE

Yes/No

Yes

No

No

No4.  Were there any changes to scope?

1. Were recent milestones completed on 

schedule?

3. Was work done that was not planned?

2. Were any key milestones or deliverables 

rescheduled?

Current Status Report

Questions Cause Impact
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Project Name:

OCIO Project #:

Department:

Reporting Period: From: 9/1/16 To: 9/30/16

Total Percent Complete: 54.00%

CROS Project

 Executive Project 

Status Report 

0860-094

BOE

No

No

No

No8.  Are there any new major issues?

7.  Were any scheduled tasks not started?

6.  Were any tasks or milestones removed?

5.  Were tasks added that were not originally 

estimated?
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Project Name:

OCIO Project #:

Department:

Reporting Period: From: 9/1/16 To: 9/30/16

Total Percent Complete: 54.00%

CROS Project

 Executive Project 

Status Report 

0860-094

BOE

Yes9.  Are there any staffing problems?

Changes in hiring process still impact 

the time it takes the project to hire 

new resources.

Quality
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CROS Project

 Executive Project 

Status Report 

0860-094

BOE

0.00%

Action 

Required

16.00%

CROS is 

hiring 

according to 

resource 

0.00%

OneTime Cost 0.00%

Resources

Deliverables 0.00%

Continuing Cost

Schedule

On Plan

<5%

Caution

5-10%

Variances 
Insert the variance value into the appropriate column for each project element listed below. Please describe the actions you plan to 

take for those items marked “Caution” or “Significant Variance”. The variance must be a numeric value only.

0.00%Milestones

Significant Variance

>10%
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 Executive Project 
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0

1

2

0

1

2

0

2

4

0

2

4

0

1

2

0

2

Vital Sign Variance Value
Your 

Score

         Monitoring Vital Signs Scorecard    

1. Customer Buy-In

High Degree of Buy-In G
re

e
nMedium Degree of Buy-In

Low Degree of Buy-In

0

2.  Technology Viability

Strong Viability

0

G
re

e
n

Medium Viability

Weak Viability

3.  Status of the Critical Path (delay)

<5%

0

G
re

e
n

5% to 10%

>10%

4.  Cost-to-Date vs. Estimated Cost-to-

Date (higher)

<5% G
re

e
n

5% to 10%

>10%

0

5.  High-Probability, High-Impact Risks

0 to 3 G
re

e
n

4 to 6

>6

0

6.  Unresolved Issues 

(on time resolution)

On time G
re

e
n

Late with no impact 0
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CROS Project

 Executive Project 

Status Report 

0860-094

BOE

3

6.  Unresolved Issues 

(on time resolution)

G
re

e
n

Late impacting the critical path

0
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CROS Project

 Executive Project 

Status Report 

0860-094

BOE

0

2

4

0

1

2

0

1

2

0

1

2

0

1

2

0

7.  Sponsorship Commitment

Fully engaged G
re

e
n

Partially engaged

Inadequate engagement

0

8.  Strategy Alignment

Strong alignment G
re

e
n

Partial alignment

Weak or no alignment

0

9.  Value-to-Business

Strong G
re

e
n

Medium

Weak

0

10.  Vendor Viability (provide rationale 

for the rating in the field following the 

scorecard)

* If this is not applicable to your project, 

please select a score of “0”.

Strong

G
re

e
n

Medium

Weak

0

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time G
re

e
n80-90% on time

<80% on time

0

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time G
re

e
n

0
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CROS Project

 Executive Project 

Status Report 

0860-094

BOE

1

2

12.  Deliverable Hit Rate 

(rate of production as planned)

G
re

e
n

80-90% on time

<80% on time

0
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CROS Project

 Executive Project 

Status Report 

0860-094

BOE

0

2

4

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

13.  Actual vs. Planned Resources

>90% assigned and available Y
e

llo
w

80-90% assigned and available

<80% assigned and available

2

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

0

G
re

e
n

15-25%

>25%

0

Total  2 G

Vendor Viability Rating Rationale

#NAME?

15.  Team Effectiveness

Highly Effective G
re

e
nModerately Effective
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CROS Project

 Executive Project 

Status Report 

0860-094

BOE

Yes/No

No

No

No

No

Look Ahead View

4.  Are there any expected or recommended 

changes to scope?

2. Do any key milestones or deliverables need to 

be rescheduled?

3. Is there any unplanned work that needs to be 

done?

Questions Impact

A

c

t

1. Will upcoming critical path milestones or 

deliverables be delayed?
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CROS Project

 Executive Project 

Status Report 

0860-094

BOE

No
5.  Are there any tasks not originally estimated 

that will  need to be added?
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Department:

Reporting Period: From: 9/1/16 To: 9/30/16
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CROS Project

 Executive Project 

Status Report 

0860-094

BOE

No

No

No

No

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?

6.  Are there any tasks or milestones that should 

be removed from the plan?

7.  Are there any scheduled tasks whose start will 

likely be delayed?
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